ID Task Name

Duration

Start

Finish

Aug 22, '21 Aug 29, 21 Sep 5, '21
(i) sImitlwltlelsisImitiwltlrlsisimitiwltlrls
1 Form and Pour Pile Caps and Grade Beam53 days Mon 7/19/21 Wed 9/29/21
2 Grade Beam Pour #2 (North Half) 1 day Tue 8/31/21 Tue 8/31/21 (B
3 Pour Rat Slab for Tilts 4days Wed9/8/21 Mon9/13/21 [
4 Form and Cast Tilt Panels 43 days Thu9/9/21 Mon 11/8/21 I
5 Structural Steel - Roof Reinforcement 7 days  Mon 8/30/21 Tue9/7/21 [ |
6 Demo Roofing 8 days Mon 8/23/21 Wed 9/1/21 |
7 Rough Carpentry @ Roof Area 6days Wed8/25/21 Wed 9/1/21 [ |
8 Existing Roof Vapor Barrier Install (1st Ha 1 day Wed 8/25/21 Wed 8/25/21 I
9 Sprayfoam Insulate Parapets 1 day Fri8/27/21  Fri8/27/21 |
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